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DISTRICT COURT OF GUAM

UNITED STATES OF AMERICA,                          
                               

Plaintiff,

vs.

GOVERNMENT OF GUAM,

Defendant.

CIVIL CASE NO. 02-00022
  

ORDER
re Extension of the 

Federal Receivership

This case came before the court for a hearing on November 28, 2017, at which time the court

and the parties discussed issues related to the transition of control over the Guam Solid Waste

Authority (“GSWA”) from federal Receivership to the Board of Directors (the “Board”).  This

transition is scheduled to occur at the end of the year pursuant to the timeline approved by the court. 

See Order re Revised Transition Timeline for the Termination of the Federal Receivership and

Financing Plan for the Post-Closure of Ordot Dump (the “May 2, 2016 Order”) at 6-9, ECF

No. 1668.   The court, however, expressed uncertainty over whether the Receivership should

terminate on December 31, 2017, or whether only a portion of GSWA’s operations will be turned

over to the Board for management. 

As noted by the court in its previous Order, the Post-Closure Plan for the Ordot facility has

still not been approved because the proposed plan needs to be updated to address the mitigation of

residual methane gas in the soil.  See Order re Transition and End of the Federal Receivership at 7,

ECF No. 1771.  At the hearing, the United States stated that the Receiver and its contractors are

working diligently to determine the nature and extent of the problem so that an appropriate remedial

plan can be implemented, but it will take several months for the Receiver to get the data it needs to
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prepare the remediation plan.  The United States reiterated its request that the Receiver remain on

board to complete this project, stating that the Receiver is aware of the issues and is the most

prepared to deal with this serious public health issue in the most efficient manner.  Neither the Board

nor the Government of Guam objected to this request, and the court concurs that it would be more

efficient for the Receiver to remain to complete this matter.  Accordingly, the court orders that the

Receivership be extended until at least June 30, 2018, to complete the work associated with the

methane gas mitigation plan and the Post-Closure Plan.  Additionally, the Receiver is ordered to

delay the selection of the trustee  and independent engineer to coincide with the schedule for1

completing the work to resolve the landfill gas migration problem.

The issue the court must determine is whether GSWA’s operations and management will

remain under the control of the Receiver or whether the Board will assume responsibility over these

duties.  If the court is inclined to keep the Receiver beyond the December 31st deadline, the

Government of Guam and the Board request that the Receiver’s purview be limited to issues related

to the Post-Closure Plan approval but that control over all administrative, operational and managerial

matters should be transferred to the GSWA management and Board.  The United States  expressed

reservations about whether the Board and new GSWA management would be ready to resume

control over the agency’s operations by the end of the year.   The Receiver stated it was prepared to

implement whatever the court decided, but it, too, did not believe the Board was ready to assume full

responsibility over GSWA’s operations.  The court agrees with the United States and the Receiver

that a smooth transition cannot occur as originally contemplated.

Under the court approved transition timeline, the recruitment of a general manager and chief

  The appointment of a trustee  to manage funds in the Ordot Dump Post-Closure Reserve1

was approved by the court last year.  See May 2, 2016 Order at 10, ECF No. 1668.  The Attorney
General and the Board waited more than one year later to object to the financing plan approved by
the court and to ask the court to reconsider the appointment of a trustee.  A smooth and orderly
transition can not reasonably occur when the Government of Guam and the Board wait until what
essentially is the eve of transition to address or correct issues such as the transition of contract
employees, the adoption of a rate structure and the GSWA budget.  The court notes that the issue of
the transition of contract employees has been resolved through emergency legislation.  See Guam
Pub. L. 34-58.
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financial officer was to begin in January 2017.   See May 2, 2016 Order at 6-8, ECF No. 1668 and2

Status Report (Oct 21, 2015) at 54, Fig. 42, ECF No. 1634-1.  In early January 2017, the Receiver

began working with the Board to begin the recruitment for these positions.  See Status Report

(May 17, 2017) at 49, ECF No. 1739-1.  

In each step of  this  process[,] the Receiver . . . worked cooperatively with the Board 
following the Board’s lead with respect to this process.  The job announcements were
widely advertised on behalf of the Board both on Guam and in industry circles where
persons qualified for such a position would pursue such an opportunity.  The 
Receiver . . . also assisted the Board further by evaluating the qualifications of the
applicants and working with the Board to schedule interviews [to] advance the
process further. 

Id.

In August 2017, the Receiver reported that

[t]he Board has made an offer to a qualified candidate for General Manger contingent
on completion of an acceptable background check.  With respect to the finance
position, there was no interest from qualified individuals in the Chief Financial
Officer position as initially advertised.  To broaden its search, the Board has revised
the job description to solicit applications for a financial [c]ontroller. [The Receiver]
agree[s] with this change and are hopeful it will yield qualified candidates for the
Board’s consideration.3

  The court acknowledges that the Board wanted to start this recruitment process earlier and2

proposed that the general manager and comptroller begin working with the Receiver as early as
October 2016, with a termination of the Receivership by March 2017.  See Government of Guam
and the Guam Solid Waste Authority Board’s Response to Receiver’s Oct. 21, 2015 Report (the
“Government of Guam Alternative Plan”) at 3, ECF No. 1648.  The court adopted the Receiver’s
proposal instead in order to allow the Receiver to minimize GSWA’s expenses by delaying the hiring
process for a general manager and comptroller until 2017.  Additionally, the approved timeline
would allow the Receiver to complete the remaining Consent Decree projects and provided a
significant period of overlap for the Receiver to mentor and train the new management team.

  According to the Minutes of the Board’s meeting held on July 19, 2017, 3

[t]he Board agreed that they will change the job opening from the position of CFO
(which requires a CPA license) to Controller.  Board member, Joseph Duenas,
suggested that the Board start the position as unclassified because it allows the Board
flexibility with the candidate’s salary.  Chace Anderson suggested that the advertising
for the Controller position should state that pay is negotiable.

Jonathan Denight made a motion to have GSWA management advertise the
Controller position and indicate that the position is unclassified and that the pay is
negotiable.  Joseph Duenas seconded the motion.  Motion was passed.
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Status Report (Aug. 23, 2017) at 59, ECF No. 1749-3.  

The new General Manager Greg Martin was hired by the Board in September 2017, but the

position of chief financial officer or comptroller still has not been filled.  The Board represented that

an offer had been made to a qualified individual and the selected candidate would begin working by

December 11, 2017.   The court is troubled, however, that the person selected as the new comptroller4

will have only three weeks to orient himself and gain a thorough understanding of GSWA’s finances

such that he can properly assume his role and responsibilities.  At the hearing, the Board stated that

the three weeks would be sufficient for the selected candidate to transition into the new role, but the

court finds this representation to be disingenuous and contrary to the Board’s earlier position that

“there should be at least a six (6) month transition overlap.”  Government of Guam Alternative Plan

at 3, ECF No. 1648.   Regardless of his qualifications, the court finds that a three-week transition5

GSWA Board of Directors’ Meeting (July 19, 2017), Minutes at IV.c.i. available at
http://www.guamsolidwasteauthority.com/pdf/GSWA-BOD-Approved-Board-Meeting-Minutes-
19JULY2017.pdf (last visited Nov. 30, 2017).  A copy of these Meeting Minutes is also attached as
Exhibit 3 to GSWA Board of Directors’ Status Report in Response to Court’s Order, ECF 1771 (the
“Board’s November 27, 2017 Status Report”), ECF No. 1772-3.

  At the hearing, the court was informed that the Board asked Senator Ada to amend Bill4

No. 209-34 (COR) – which originally only dealt with the appropriation of additional funds to GSWA
for fiscal year 2018 – on the session floor to include provisions that would create a new unclassified
comptroller position.  This emergency legislation was needed after the Office of the Attorney
General of Guam reviewed the proposed comptroller’s contract at the Receiver’s request and
determined that the Board had no authority to hire a comptroller in an unclassified position.  Senator
Ada and Speaker Benjamin J.F. Cruz acted swiftly to pass the emergency legislation.  Both Speaker
Cruz and Senator Ada have consistently attended the numerous hearings held in this case.  The
Governor signed the amended bill into law on November 28, 2017.  See Guam Pub. L. 34-68. 

The Board had made a determination on July 19, 2017, to advertise the comptroller position
as an unclassified position, yet it waited until late November to seek the emergency legislation to
authorize the creation of this new position.  If the Attorney General had not reviewed the
comptroller’s contract as requested by the Receiver, then the Board would have likely hired an
individual for an unclassified position when it did not have the authority to do so.

  The Government of Guam and the Board stated, “It is important that the new and5

current management teams have as much time working together as possible, so that the
transition can be smooth and seamless.  . . .  Assuming the [c]ourt permits the GSWA Board to
hire a Management Team, the GSWA Board would like to complete the transition within six (6)
months after new management is hired.”  Id. (emphasis added).

Case 1:02-cv-00022   Document 1776   Filed 12/01/17   Page 4 of 10



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

United States of America v. Government of Guam, Civil Case No. 02-00022 page 5 of 10
Order re Extension of the Federal Receivership

period is wholly inadequate for the new comptroller to familiarize himself with all the requirements

of the job.  Even Mr. Martin, who has been working with the Receiver and the GSWA staff for more

than two months now, admits that he does not have a full understanding of GSWA’s finances.  He

stated that he was focusing more on operations and was waiting for the new comptroller to come

onboard to work with the Receiver on the specifics of GSWA’s finances.  

When the Receiver was first appointed, the finances of GSWA’s predecessor – the Solid

Waste Management Division (“SWMD”) of the Department of Public Works – was in shambles. 

SWMD was spending as much as $11,000 each day  to furnish rental equipment and contract6

operators because SWMD’s equipment was broken.  Status Report (Jan. 14, 2009) at 5, ECF

No. 328-1 and Status Report (Oct. 21, 2009) at 7, ECF No. 505-1. SWMD’s ability to track the

accounts of customers who had not paid or who cancelled service was so poor that approximately

4,000 customers – 25% of its customer base – were receiving free services.  Status Report (Jan. 14,

2009) at 14, ECF No. 328-1.  The Receiver devised a plan for customer tracking and revenue

collection that assured both fairness and accountability for services provided, and today GSWA’s

finances remain strong because of the Receiver’s management.  GSWA’s new management team

will not have to deal with the challenges the Receiver faced when it was first appointed, but it is

important for the new management team to understand this history in order to fully appreciate all the

work the Receiver did to turn this agency into a paragon of efficiency.   7

As the Receiver noted, a lot of work was done to put in place a complex but rational and

manageable computerized system, and the person who assumes responsibility for GSWA’s financial

management system needs to fully understand it.  If the new comptroller starts on December 11,

2017, he would not have gone through one month of closing on the accounts before the Receivership

ends.  The comptroller needs to thoroughly understand how all the banking arrangements work, how

the cost studies have been performed, and these are rather unique to GSWA’s operations.  It is

  At this rate, the Government of Guam was spending more than $4 million each year for6

rental equipment.

  “Those who cannot remember the past are condemned to repeat it.” George Santayana, Life7

of Reason, Reason in Common Sense (1905).

Case 1:02-cv-00022   Document 1776   Filed 12/01/17   Page 5 of 10



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

United States of America v. Government of Guam, Civil Case No. 02-00022 page 6 of 10
Order re Extension of the Federal Receivership

unreasonable to believe that three weeks is sufficient for the new comptroller to gain all this

knowledge.  Furthermore, as pointed out by the United States, both the selected comptroller and

Mr. Martin will have to wait until January 2018 to undertake mandatory procurement training.  Thus,

if the Receivership were to end on December 31st, no one at GSWA would be qualified to procure

supplies and/or services until the comptroller and Mr. Martin finish the procurement training.  This

is not the ideal way to transfer control over this multi-million dollar agency, and the court will not

allow even a partial transition over GSWA operations to occur in such a slipshod or careless manner. 

In addition to the insufficient time to train the new comptroller, extension of the federal

Receivership is necessary because the Board has not demonstrated that it is ready to assume control

over GSWA’s operations.  As early as October 21, 2015, the Receiver advised the Board that it needs

to focus on revising the rules and regulations:

Another area the Board should address is the solid waste rules and regulations.  The
Board has now adopted rules governing its own deliberations and actions.  There are,
however, operational rules and regulations that should be updated to reflect the way
the system operates today as compared to its operation prior to the Receivership.
These rules are entitled “Solid Waste Collection, Disposal, Processing  and 
Recycling” and are found in Title 29 of the Guam Administrative Rules and
Regulations under the Department of Public Works.

Status Report (Oct 21, 2015) at 54, ECF No. 1634-1. 

Under the approved transition timeline, review and upgrade of the solid waste rules and

regulations was scheduled to begin in September 2016.  Id., Fig. 42.  The Board, however, did not

take any action to address the rules and regulations until six months ago.   According to the Board,8

“it enlisted the assistance of the Receiver in identifying which rules and regulations the Receiver has

implemented conflict with existing solid waste statutes and rules and regulations.”  Board’s

November 27, 2017 Status Report at 3, ECF No. 1772.  The Board then blames the Receiver for the

delay in its own  responsibility for updating the rules and regulations by stating that “[t]he Board and

  The court recalls that it raised the issue about the status of GSWA’s operational rules and8

regulations at the May 17, 2017 Status Hearing.  Thereafter, the Board included the issue on the
Agenda for its May 24, 2017 Board meeting.  See GSWA Board of Directors’ Meeting Agenda 
(May 24, 2017), available at http://www.guamsolidwasteauthority.com/pdf/GSWA-BOD-Agenda-
2017-05-24.pdf (last visited Nov. 30, 2017).  See also Board’s November 27, 2017 Status Report
at Ex. 1, ECF No. 1772-1.
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its recently hired General Manger have been waiting on the Receiver for months to provide the rules

and regulations in issue.”  Id. at 5.  The Board stated it only received the Receiver’s comments on

the existing rules and regulations on November 27, 2017.

The Board argued that it sought the Receiver’s assistance because the Board members had

no experience with GSWA’s operations  and the Receiver, who was in charge of management,9

would be in a better position to put these rules together.  The court disagrees.  The promulgation of

rules and regulations to govern GSWA operations post-Receivership is primarily a legal matter that

is better addressed by the Board and its attorney.  The Board has been in place and meeting regularly

for more than four years, and its sole responsibility has been to gain an understanding of GSWA’s

operations so that it would be prepared to take charge of operations at the end of the Receivership.  10

The Board has also had the assistance of legal counsel for most of the time it has been in existence. 

It is the Board and legal counsel’s responsibility to review and update GSWA’s rules and

regulations.  See 10 GUAM CODE ANN. §§ 51A104(i) ( “The Authority shall . . . adopt such rules and

regulations as may be necessary for the  exercise of the powers and performance of the duties

conferred or imposed upon the Authority or the Board by th[e Guam Solid Waste Authority] Act.”)

and 51A105 (“All powers vested in the Authority . . . shall be exercised by a GSWA Board of

Directors[.]”).  The Board has not adequately explained why it did not start this review process in

  While the Board is comprised of voluntary members from the public, having accepted the9

appointment, the Board had an obligation to diligently carry out its fiduciary duties.  As noted by the
court, 

a smooth and orderly transition of authority . . . can only be accomplished through
a cooperative working relationship between the Board and the Receiver.  The
Receiver has lived up to the fiduciary duty entrusted to it by this court and the people
of Guam.  With time and experience, the court hopes the Board will become equally
capable of managing Guam’s solid waste system, exercising the high standard of care
required by a fiduciary.

Order re Transition from Court-Appointed Receiver to the GSWA Board (July 1, 2013) at 2, ECF
No. 1132.   

  See Order (June 26, 2013) at 1, ECF No. 1123 (“The court appreciates the Board’s desires10

to learn more about GSWA operations in preparation for the eventual transition from
[R]eceivership.”).
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September 2016 as envisioned under the approved timeline.  

Since the Board’s creation and appointment, the court has always encouraged the Board

members to utilize the time during the transition period wisely in order 

to become proficient in its knowledge about the system so there can be an orderly
handoff when court orders it.  The Board should read the Consent Decree (ECF
No. 55), the Order appointing the Receiver (ECF 239), and all 16 Quarterly Reports
prepared by the Receiver.  Additionally, the court believes the Board should also be
knowledgeable about the financial status of GSWA and the supplemental bond
indenture in connection with the 2009 Section 30 bonds.  Therefore, the Board
should read  all Orders related to how these bond monies were obtained and how they
are to be disbursed, including all previous audit reports of the solid waste system
since the Consent Decree was entered. 

Order re Transition from Court-Appointed Receiver to the GSWA Board (July 1, 2013) at 2, ECF

No. 1132.  To date, the Receiver has filed a total of 25 status reports.   These status reports, in11

addition to the Receiver’s special reports, describe in detail the various components of the solid

waste system implemented by the Receiver.  There is nothing new in the narrative report recently

provided by the Receiver to the Board.  All of the information contained in the narrative report were

previously discussed in past status reports and special reports.  See e.g., Status Report (Jan. 14, 2009)

at 13-20, ECF No. 328-1 (describing cart rollout plan); Status Report (July 15, 2009) at 10-15, ECF

No. 463-1 (describing cart rollout plan and customer outreach); Status Report (Jan. 14, 2010) at 13-

17, ECF No. 538-1 (discussing rollout of new cart system and new operating procedures used to

clean-up customer records and accounts); Status Report (Apr. 8, 2010) at10-15, ECF No. 557-1

(continuing discussion of residential collections, new systems and billing); Status Report (Aug. 11,

2010) at 10-21, ECF No. 605-1 (detailed discussion of new residential services model, the new

customer billing system, curbside recycling pilot program, bulky waste collection program and

delinquent customer issues and police to address this); Status Report (Apr. 14, 2011) at 32-34, ECF

No. 715-1 (commercial customers); Status Report (Dec. 7, 2011) at 18-19 and 26-29, ECF No. 859-1

(discussion of metallic and bulky waste collection program, introductory discussion of household

hazardous waste, discussion of commercial account collection issues); Status Report (Apr. 11, 2012)

  These status reports can be found at ECF Nos. 250-1, 269-1, 328-1, 427-1, 463-1, 505-1,11

538-1, 557-1, 605-1, 646-1, 715-1, 794-1, 859-1, 931-1, 972-1, 1067-1, 1267-1, 1369-1, 1422-1,
1531-1, 1634-1, 1675-1, 1687-1, 1739-3 and 1749-3.
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at 14-22, ECF No. 931-1 (discussing hauler only transfer station, Layon Landfill operations, curbside

recycling program and Standard Operator Procedures (“SOPs”)  as under development); Special12

Report re Islandwide Curbside Recycling, ECF No. 1158; and Status Report (Mar. 5, 2015) at 13,

ECF No. 1531-1 (discussion of household hazardous waste facility and program).

If the Board and its counsel had read these reports as directed by the court, then it would have

been clear from the start that the existing rules and regulations promulgated before the appointment

of the Receiver are no longer applicable to the  solid waste system currently in existence.  While the

Board has expressed its intent to adopt the rules implemented by the Receiver, the Board has not

taken any concrete steps to draft these rules despite the fact that it has had the information it needed

to begin the revision process.  The Receiver has always cooperated in this process, and there is no

reason why the relationship between the Receiver and the Board continues to be strained and

antagonistic.   The Board needs to begin treating the Receiver as an ally and not an adversary in this13

transition process.   Everyone – the court, the Receiver and the United States included – wants the14

  The Receiver later reported that 12

GSWA has been developing Standard Operating Procedures (SOPs) in order to
provide direction, improve communication, reduce training time, and improve work
consistency for GSWA personnel.  SOPs are designed to enhance quality control by
defining the work proce4ss, identifying records, and developing confidence in
personnel that they are meeting the goals of the organization.  The SOP development
process includes workers in all areas of the organization, who are identifying and
working through issues to come up with clear and pragmatic SOPs.  During this
quarter, 25 SOPs have been finished.

Status Report (July 18, 2012) at 16-17, ECF No. 972-1.
In addition to these SOPs, the court is aware that operations manuals have been developed

and submitted to the Government of Guam for GSWA’s facilities as part of the permitting process. 
Thus, the Government of Guam has had access to operating manuals for the following facilities:
Layon Landfill, the Hauler-Only Transfer Station, the Residential Transfer Stations and the
Household Hazardous Waste Facility.

  The court cautions that it will not tolerate unprofessional decorum in the courtroom.13

  The court reminds the Government of Guam and the Board that it was the Government14

of Guam who included Gershman, Birckner & Bratton, Inc. on its list of qualified receivers.  See
Government of Guam List of Receivers, Ex. A, ECF No. 206.
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Board to succeed once the transition occurs, but control over GSWA operations can not be

transferred to the Board without the proper promulgation of the revised rules and regulations, a

process which will take several months.  Accordingly, the court orders the Board, its legal counsel

and the new general manager to begin drafting and updating the operational rules and regulations. 

Until then, the court orders that the Receivership be extended until at least June 30, 2018,  and the15

Receiver shall continue to exercise full power and authority over all GSWA functions, duties and

responsibilities. 

  IT IS SO ORDERED.

  The compensation and classification plan for GSWA being worked on by Maria Connelly15

of Pacific Human Resources, Inc. (“PHRS”), Mr. Martin and Alicia Fejeran should be completed
before then, and the court looks forward to reviewing the updated classification plan.

/s/ Frances M. Tydingco-Gatewood
     Chief Judge
Dated: Dec 01, 2017
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